Project Phoenix: Q3 Status Report

Team: Alpha Testers
Date: September 17, 2025

Summary:
The third quarter testing cycle for Project Phoenix has been completed
successfully. All critical test cases passed, and the team identified 12 minor
bugs, all of which have been logged in Jira.

Key Findings:
- The new user authentication module is stable and secure.
- Performance under simulated load meets the required specifications.
- The PDF upload feature is functional but requires UI improvements for better user
feedback.

Next Steps:
- Begin regression testing for the upcoming Q4 release.
- Coordinate with the development team to address the 12 minor bugs.